Certificate of Substantial Completion

Project: 2014 Wastewater Treatment Plant Projects

Owner: City of West Lafayette, Indiana Owner's Contract No.:

Contractor:  Layne Heavy Civil, Inc,
Confract: Engineer's Project No.:158513.06.01

This ftentative} [definitive] Certificate of Substantial Completion applies to:

All Work under the Contract Documents: || The following specified portions of the Work:
Area 1 - Wet Weather Facility Improvements

Area 2 — Phosphorus Removal, Phase 1

Areal — March 21, 2015
Entire Project - April 24, 2015
Date of Substantial Completion

The Work to which this Certificate applies has been inspected by anthorized representatives of Owner,
Contractor, and Engineer, and found to be substantially complete. The Date of Substantial Completion
of the Project or portion thereof designated above is hereby declared and is also the date of
commencement of applicable warranties required by the Contract Documents, except as stated below.

A [testative} [definitive] list of items to be completed or corrected is attached hereto. This list may not
be all-inclusive, and the failure to include any items on such list does not alter the responsibility of the
Contractor to complete all Work in accordance with the Contract Documents.

The responsibilities between Owner and Contractor for security, operation, safety, maintenance,
heat, utilities, insurance and warranties shall be as provided in the Contract Documents except
as amended as follows:

[ ] Amended Responsibilities Not Amended

Owner's Amended Responsibilities:

Contractor's Amended Responsibilities:

EJCDC C-625 Certificate of Substantial Completion
Prepared by the Engineers Joint Contract Docoments Commitiee and endorsed by the Construction Specifications Institnte,
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The following documents are attached to and made part of this Certificate:

Attachment A — Punchlist

This Certificate does not constitute an acceptance of Work not in accordance with the Contract
Documents nor is it a release of Contractor's obligation to complete the Work in accordance with the

Contract Documents.
/@‘W// / é’ 5/4‘//5’

Ex€eu by Engmeer Date

v fﬁ/w s
Accepted by Contractor ’ Date
Accepted by Owner Date

EJCDC C-625 Certifiente of Substantial Completion
Prepured by the Engineers Joint Contract Documents Commitiee and endorsed by the Constraction Specifications Institute.
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WEST LAFAYETTE WWTP AREA 1 & 2- LIST OF ITEMS TO BE
COMPLETED OR CORRECTED

PROJECT: West Lafayette 2014 WWTP Projects
OWNER: City of West Lafayette

ENGINEER: Wessler Engineering, Inc.

DATE: April 24, 2015

TYPE OF PUNCH LIST: Substantial Completion (Entire Project)

PERSONNEL AT SITE:  Dave Henderson, City of West Lafayette
Bill McGuire, Wessler Engineering, Inc.
Dale Fleenor, Layne Heavy Civil, Inc.

LOCATION: Wet Weather Facility

NOTE: The work to get the new Hypochlorite and Bisulfite pumps for the plant effluent
wired up for power and connected to the new PLC will need to be done after disinfection
season ends in November 2015. This work is not included in this list because payment is
not being withheld.

Item No. | Non Conforming, Incomplete or Defective Item Cost to
Complete

1 Install pipe labels and markers $200
2 Remove excess materials and tools from the WWB lower level | $50

3 Remove excess concrete and dispose of off site $300
4 Fill in concrete washout area and re-seed/straw $100
5 Remove excess construction materials from the Basin area $100
6 Final clean-up of work areas $200

LOCATION: Control Chamber

Item No. | Non-Conforming, Incomplete or Defective Item Cost to
Complete

| | W N =
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LOCATION: New Chemical Building (Exterior)

Item No. | Non Conforming, Incomplete or Defective Item Cost to
Complete

1 Repair/patch chip in foundation concrete @ NW corner Completed

2 Caulk around south perimeter of drain pipe in the step at the Completed
back door

3 Clean concrete spatters off of the west foundation wall Completed

4 Apply Firestone white roof coating (Horning Roofing) Completed

5 Install termination screens in the 4 heater vent pipes per the $200
Detail on Plan Sheet 2M1 (Eagle Mechanical)

6 Paint exposed exterior gas piping $100

7 Clean dirt off of the exterior of the south doors $50

8 Install the new building lettering Wed. 5-6 @ 8:30

9 Install the plaque $200

10 Furnish and install astragal on the south door as shown (Tri- $200
County Glass)

11 Provide kick-down door hold-open devices (Tri-County Glass) | $100

12 Furnish and install non-locking door cylinders as specified $100
(Tri-County Glass)

13 Install the roof access ladder Completed

14 Paint the heater vent piping to match the brick (McKinney)

15 Touch-up paint on the cargo hatches (McKinney) $50

16 Adjust Electric Vault lid so that it is flush with the concrete top

17 Apply broom-coat cement topping to the Electric Vault top

18 Install exterior PW and NPW valve boxes $100

19 Install exterior brass valve tags $50

LOCATION: New Chemical Building (Interior)
Item No. | Non-Conforming, Incomplete or Defective Item Cost to
Complete

1 Install the fire extinguishers (2) and signs Completed

2 Install the hose racks, hoses, nozzles and NPW signs Completed

3 Correct the Back Flow Preventer leak or pipe to drain (Eagle $200
Mechanical)

4 Straighten/adjust 1” chemical piping at bottom of stairs Completed

5 Install seismic/wind restraints on the chemical storage tanks Completed
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6 Paint the gas piping red (McKinney) $400

7 Complete touch-up paint on the walls (McKinney) $100

8 Remove protective coating from handrails Completed

9 Final clean walls, floors, pipes, equipment, windows, etc. $300

LOCATION: Chemical Fill Station
Item No. | Non-Conforming, Incomplete or Defective Item Cost to
Complete

1 Straighten/level the 3” SH fill piping Completed

2 Re-grade/re-seed any damaged lawn areas Completed

3 Hose clean all new sidewalks and existing sidewalks adjacent | Completed
to construction activities

LOCATION: Site Work and Miscellaneous
Item No. | Non Conforming, Incomplete or Defective Item Cost to
Complete

1 Restore all disturbed areas; place seed and straw $1000

2 Place new asphalt in road crossing (and change-order area) $1040

3 Move any excess dirt to the area designated by the Owner and | Completed
seed/straw

4 Remove stone stock-pile and clean asphalt/grass of any debris | Completed

5 Remove existing sidewalks damaged by construction activities | Completed
and replace with new

6 Hose clean all new sidewalks and existing sidewalks adjacent | Completed
to construction activities

7 Complete installation of the insulation on the exposed Completed
chemical piping (ECE)
Remove construction equipment and trailers $400
Remove dumpster and port-a-johns

10 Remove extra materials from the Blower Building and clean- $50
up (Layne and Huston)

11 Submit chemical pump start-up reports $200

12 Submit Huston Electric as-built drawings Completed

13 Submit Layne as-built drawings Completed
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SUBTOTAL $ 5,790.00

Total amount to be held is equal to 200% of the value of the remaining items to be completed:
200% x $ 5,790.00 = $ 11.580.00

Total amount currently in retainage = $59,830.00

Amount of retainage to be held = $ 11,580.00

Amount of retainage to be released

To Contractor = $44,050.00 (plus accrued interest)

- END -
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Substantial Completion: 2014 Wastewater Treatment Plant Projects — Layne Heavy
Civil, Inc. = WWTU

APPROVED:

DATE: CITY OF WEST LAFAYETTE
BOARD OF PUBLIC WORKS AND SAFETY

John R. Dennis, Mayor

Sana G. Booker, Member

Brooke E. Folkers, Member

Tanuja R. Sheth, Member

Jonathan C. Speaker, Member

Attest:

Clerk-Treasurer Judith C. Rhodes




